DPD-6778-61

6 November 1961

25X1A



NYERBYCE: Contract CC-2841

## Contlamen:

Your seventh billing under the cited contract has been processed for payment in the assumt of \$37,544.24 which is \$21,514.40 less than the total amount billed.

We were requested to withhold the above amount by our Contracting Officer, since the interim audit accomplished recently indicated that the overhead ballings through September were overstated by \$20,144.40. Further, as estimated amount of \$1,370.00 has been withheld from the October portion of overhead billed.

Yours very truly,

No.

Harry

## Dist:

2 - Add 1 - Contract CC-28441

1 - Chief, Contracts Staff DPD

1 - Reading

1 0 RI/DPD

HEB:let/DPD-Fin/6 November 1961

Open A ASSOCIATED Code CHANGEOTO: TS S CONTY ALL THE WENDAME DATE 1/0282 REVIEWER: 010956

TOUT